
School Executive Evaluation Instrument Implementation Plan

Discussion of Implementation Plan with superintendents at Superintendent's Quarterly meeting on March 12, 2008 and at the Summer Leadership Meeting on June 30, 2008.

Implementation of "Train-the-Trainer" model – McREL provides five days of in-depth training sessions for (2) 30 member Cadres of Professionals who will train throughout the state. Dates: May 5 – 9 and May 12 – 16, 2008

Cadres deployed to provide two-day trainings to LEAs regionally during the months of June and July of 2008. Dates provided for LEA trainings: June 23 - 24, June 25 - 26, July 7 - 8, July 9 - 10, July 14 - 15, July 16 -17, July 21 - 22, and July 23 - July 24.

Advisory Group Committee formation – A group of superintendents, school executives, and teachers will be selected to provide input and clarify and guide the professional development needed to ensure the successful implementation of the evaluation instrument. This group will meet in August 2008.

DPI's Office of Professional Development will provide support to LEAs implementing the new evaluation instrument. Customized professional development will be built from the Standards for School Executives. It will be available to school executives and their supervisors beginning in the Fall 2008 and extending throughout the course of the implementation plan.

DPI's Office of Professional Development will create a survey for LEAs to solicit feedback on the School Executive evaluation instrument implementation. Launch date: Fall 2008.

Teacher Evaluation Instrument Implementation Plan

Letter of Invitation to Participate in Phase I Implementation sent to superintendents, February 22, 2008. Responses due to Carolyn McKinney by March 20th. Selection of LEAs by March 31, 2008.

Discussion of Implementation Plan with superintendents at Superintendent's Quarterly meeting on March 12, 2008 and at the Summer Leadership Meeting on June 30, 2008

Implementation of "Train-the-Trainer" model – McREL provides four days of in-depth training sessions for (2) 30 member cadres of professionals who will train throughout the state. Dates: July 28 – July 31 and August 4 – 7, 2008.

Cadres deployed to provide training to LEAs on the implementation of the teacher evaluation instrument to the 15-18 districts involved in Phase I of the implementation plan (2008-09 school year). This training will be held during August 2008. During the 2008-09 school year, the cadre will provide training to Phase II LEAs¹ and during the 2009-2010 school year the cadre will provide training to Phase III LEAs²

Advisory Group Committee formation – A group of superintendents, school executives, and teachers will be selected to provide input and clarify and guide the professional development needed to ensure the successful implementation of the instrument. This group will meet in August of 2008.

DPI's Office of Professional Development will provide support to LEAs implementing the new teacher evaluation instrument. Customized professional development will be built from the Standards for Teachers. It will be available to teachers and their supervisors beginning in the Fall of 2008 and extending throughout the course of the implementation plan.

¹ Approximately 50 LEAs implementing the instrument in the 2009-2010 year

² The remaining (approximately 50) LEAs implementing the instrument in the 2010-2011 school year.